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Koch, Kristine

From: Koch, Kristine
Sent: Wednesday, August 27, 2014 10:30 AM
To: MCCLINCY Matt
Subject: RE: Dispute Question 

Yes, Rick Albright is the dispute official per the AOC. The LWG has provided their dispute position.  EPA is determining 
the time frame that we need to develop our dispute position. The remainder of the dispute process has yet to be 
negotiated between EPA and the LWG. There is no time frame for the director to make a decision. It is unknown what 
the impact to the schedule will be, but every date that the dispute continues is a day delay in the schedule. Since this 
has an impact on Section 2 of the FS, it cannot be finalized and transmitted to the LWG until the dispute has been 
decided. Once EPA has prepared its dispute statement, we will continue working on finalizing Section 2 to incorporate 
comments from the TCT.  We are looking at whether we can continue progress on Section 3 in the mean‐time (if 
background is not used, then we can proceed). I can provide you with an update after a schedule has been established. 
 
Kristine Koch 
Remedial Project Manager 
USEPA, Office of Environmental Cleanup 
 
U. S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, Washington  98101-3140 
 
(206)553-6705 
(206)553-0124 (fax) 
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) 
 

From: MCCLINCY Matt [mailto:MCCLINCY.Matt@deq.state.or.us]  
Sent: Wednesday, August 27, 2014 8:33 AM 
To: Koch, Kristine 
Subject: Dispute Question  
 
Good morning Kristine, 
 
I have been asked to put together a brief summary of the LWG background dispute for senior DEQ management and 
have a couple of questions.  I understand from Deb’s 8/12 email to Margaret Kirkpatrick, that you forwarded, that the 
informal dispute has been exhausted.   
 
Want to confirm that Richard Albright is the EPA manager who will be making the dispute decision.   
 
From past disputes, I recall that there is a time frame for both sides to provide positions to the EPA manager.  What is 
this time frame?   
 
My recollection also is that there is not a set time frame for the manager to make a decision.  Is that correct?   
 
Any rough estimate of impact to the project schedule? 
 
Thanks for your time. 
 

Matt McClincy 
Oregon Department of Environmental Quality 



2

Northwest Region  
2020 SW Fourth Ave., Suite 400 
Portland, Oregon 97201-4987 
Phone 503-229-5538 
Fax 503-229-6945 
  
 
 
 


